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County:

FTR Project #:

State Contact: FTR Contact:

Telephone #: Telephone #:

Address:

Building Type:                           (Select from 

drop-down):

6

CO:  Right of Way Considerations:

Description

Acct 

code

Footage / 

Quantity

Pathways 

(existing or 

new)

Material 

Investment

Engineering 

Dollars

Placing 

Dollars

Splicing 

Dollars

Vendor/  

Contractor Total Reinforcement/Reusability

Underground Fiber 1439.2 210 Existing $788 $6,411 $3,134 $6,747 $17,080.18

Aerial Fiber 1439.2 425 Existing $790 $6,411 $2,602 $375 $10,177.61

Entrance Fiber 1439.2 290 New $1,540 $6,411 $3,703 $1,851 $13,505.92

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTAL 925 $3,117.57 $19,234 $9,439 $8,598 $374.83 $40,763.72

BTOP Specific Information:

Broadband use 6 FIBERS                  

DTR40001E, 37-42

extra capacity 42 FIBERS              

CF, 7-24           

DD, 25-48

I hereby certify the estimates contained on this LCR approval form are true and accurate.

5/4/2012
Date

Special Award Conditions: (programmatic)

X BUILDING IS LESS THAN 50 YEARS OLD; BMPS DO NOT APPLY.

X

NA

X

X

5/24/2012

Date

Approved: 6/8/2012

Date

Approved: X 5/29/2012

Date

THIS IS A REVISED LCR!!  This LCR must be revised because of collapsed conduit in the 4 1/2 alleyway behind the Huntington Work Release Center.  The original job was to be worked on Frontier project 

1206288.  This revision will pl a 48 fiber cable from frontier manhole B3, underground 210' to pole 3/8.  Then placing a 48 fiber cable 425', aerially down the 3 lead to pole 7.  At this point the 48 fiber cable will be 

placed from pole 7 to a subscriber pole and cleating to the side of the Huntington Work Release building.  This fiber will then be placed through the building via a 2" conduit through the wall (conduit through wall to 

be placed by state) .  Finally the 48 fiber cable will be spliced to a 48 position fiber panel.

-82.437239

Brief description of the special 

construction work.

LCR #:

1236 5TH AVENUE, HUNTINGTON, WV  25701

GPS Stop: 38.420756Approximate footage to Central Office is 2,383'

GPS Start: 38.421309 -82.436727Central Office =  Huntington HNTNWVDT

Location Construction Request (LCR) and Approval Form

**All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov  for approval.  Upon receipt, the request will first be compared to the EA for 

compliance .  Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) 

Tenant:

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.    Failure to obtain this 

signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies. 

Customer: State of WV - BTOP Funding

Signature:                   WVOT  John D. Dunlap , Director Infrastucture Design and Operations

HUNTINGTON WORK RELEASE CENTER
CABELL

BBO6A02

Cindy Smith

304.957.6905

1206288 & 1216909

JOSEPH WHEELER

304-522-7582

COE Clearance

Signature:                   Frontier Representative

WVBTOP SPREADSHEET PLANNED 500' OF FIBER                                                                                ACTUAL FOOTAGE IS  

925'. (925' IS THE CLOSEST FIBER LOOP THAT CAN BE USED WITHOUT DIGGING UP THE 4 1/2 ALLEYWAY AND 

REPLACING COLLAPSED CONDUIT).                                                                                                                                                        

48 FIBER CABLE SPLICED IN FRONTIER MANHOLE B3 AND SPLICED TO 48 POSITION FIBER PANEL AT 

HUNTINGTON WORK RELEASE CENTER.         

WVDEP Storm Water Clearance

SHPO Clearance

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award 

Conditions (SAC), including but not limited to:  environmental assessment, etc.

Breakdown of Material Investment Additional Comments:  (include location where fiber is terminated and explanation of discrepancies between planned 

and actual)

Fiber Counts:

Signature:                      GIT   Michael L. Todorovich , Project Investigator/Project Director 

DO NOT WRITE BELOW THIS LINE  -  EA, GIT and WVOT use ONLY

WVDNR Clearance

CORNING SC 48 POS. PNL , 925' 48 FIBER.

USFWS Clearance

Signature:                   Teresa Schuller, Environmental Project Manager
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